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Tanya:
The attached monthly progress report regarding Remedial Investigation/Feasibility
 Study (RI/FS) activities at the Rolling Knolls Landfill Superfund Site has been
 prepared in accordance with Section XI. 48. of the Administrative Settlement
 Agreement and Order on Consent between the United States Environmental
 Protection Agency and Chevron Environmental Management Company, Alcatel-
Lucent USA Inc. and Novartis Pharmaceuticals Corporation (collectively, “Settling
 Parties”).
A paper copy of the attached document will be distributed to you via U.S. Mail. Please
 contact us if you have any questions or concerns regarding the information contained
 in the report.
Thank you,
Suzy
Suzy Walls | Senior Ecologist / Certified Project Manager | suzy.walls@arcadis-us.com
ARCADIS U.S., Inc. | 114 Lovell Road, Suite 202 | Knoxville, TN, 37934
T. 865.777.3502 | M. 919.455.5413 | F. 865.675.6712 
www.arcadis-us.com

mailto:Suzy.Walls@arcadis-us.com
mailto:Mitchell.Tanya@epa.gov
mailto:John.Persico@arcadis-us.com
mailto:firstname.lastname@arcadis-us.com
http://www.arcadis-us.com/



 


 


Imagine the result 


 
Ms. Tanya Mitchell 
Remedial Project Manager 
United States Environmental Protection Agency, Region 2 
New Jersey Remediation Branch 
290 Broadway, 19th Floor 
New York, NY 10007-1866 
 
Subject: 
Monthly Progress Report – May 2015 
Rolling Knolls Landfill Superfund Site 
Chatham, New Jersey 
 
 
Dear Ms. Mitchell: 


This monthly progress report has been prepared in accordance with Section XI. 48. 


of the Administrative Settlement Agreement and Order on Consent (Agreement) 


between the United States Environmental Protection Agency (USEPA), and Chevron 


Environmental Management Company for itself and on behalf of Kewanee Industries, 


Inc., Alcatel-Lucent USA Inc. and Novartis Pharmaceuticals Corporation (collectively, 


"Settling Parties") for the Rolling Knolls Landfill Superfund Site (the site), which was 


entered on September 30, 2005.  The reporting period for this progress report is May 


2015.  The progress report was prepared by ARCADIS on behalf of the Settling 


Parties.  


1. Activities Performed During the Reporting Period   


During this reporting period, the Settling Parties conducted the following RI activities: 


 Continued installation and development of monitoring wells as part of the Phase 
II Data Gaps SAP field work. 


 Submitted a revised field change request (FCR-06) for monitoring well location 
modifications to USEPA on May 19, 2015.  


 Received comments on the Technical Memorandum on Candidate Technologies 
from USEPA on May 20, 2015. 


 Received additional questions from USEPA regarding the proposed monitoring 
well location for MW-13 on May 20, 2015. 
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 Received additional questions from USEPA regarding monitoring well installation 
methods for MW-20 on May 27, 2015. 


 Received email approval of the revised FCR-06 from USEPA for monitoring well 
location and sampling modifications on May 27, 2015. 


 Provided additional information on monitoring well installation methods for MW-
20 to USEPA on May 28, 2015. 


2. Activities Scheduled for the Next Two Months 


The Settling Parties will conduct the following activities: 


 Conduct monthly inspections of the drum storage area located adjacent to the 
Drum Area and conduct maintenance activities as necessary.  


 Continue installation of proposed permanent monitoring wells as part of Phase II 
of the Data Gaps SAP.  Conduct Phase II groundwater sampling.  


 Continue implementation of additional soil and sediment delineation sampling, 
pending approval of the Data Gaps SAP and QAPP addendums.  


 Coordinate with the laboratory on sample analysis and sample receipt. 


 Review and validate analytical results from the Data Gaps SAP Phase II 
groundwater sampling and additional soil and sediment delineation sampling.  


3. Problems or Schedule Delays 


Monitoring well installation as part of the Data Gaps SAP is on-going, which has 


delayed the second groundwater sampling event originally scheduled from April 27 


through May 7, 2015. The overall schedule for completion of the Data Gaps SAP and 


submission of the final Data Gaps 2014-2015 Sampling Event Report will be 


reevaluated following USEPA approval of recently submitted field change requests 


and Data Gaps SAP addenda. 


The next monthly progress report will be submitted to the USEPA on or before July 


15, 2015. 
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Please contact me at 609.366.9006 if you have questions or comments on this 


monthly progress report. 


Sincerely, 
 
ARCADIS U.S., Inc. 
 


 
John L. Persico, P.G. 
Principal Geologist  


Copies: 


Pete Bergeron, Chevron Environmental Management Company 


Robert A. Malinoski, Esq., Chevron U.S.A. Inc. 


Richard T. Hughes, Esq., Jackson Walker L.L.P. 


Gary Fisher, Alcatel-Lucent USA Inc. 


Irvin Freilich, Esq., Gibbons P.C. 


Steven Goldfarb, Esq., Novartis Pharmaceuticals Corporation 


Michael Draikiwicz, Novartis Pharmaceuticals Corporation 


Richard F. Ricci, Esq., Lowenstein Sandler, P.C. 


Robert Allen, United States Fish and Wildlife Service 


Damon R. Sedita, Esq., Sedita, Campisano & Campisano, LLC 


Joseph T. Sodano, Green Village Fire Department 


Suzanne J. Walls, ARCADIS 






